

Anicinabe School Update

June 22, 2018

Client Review

Throughout the design phase, the project team engaged members of Sagkeeng First Nation in multiple planning sessions. The information provided by members of the community was essential in developing the final design. Going into the construction phase, the project will continue to maintain consistent communication with the community.

Current Work

The final drawing package has been completed and is ready for tender. The design team have confirmed design decisions, prepared formal construction drawings with specifications, and confirmed site conditions relating to site access, geotechnical conditions and the placement of outdoor recreation facilities. Once construction funding has been approved by Indigenous Services Canada (ISC), the tender package will be published and a contractor will be procured for construction.

In the meantime, the design consultant has hired a legal land surveyor to delineate the boundaries of the new school property. This work is ongoing and will be completed over the summer.

Project Schedule

The project is currently waiting for a revised funding agreement from ISC before moving into the construction phase. According to discussions with ISC, the agreement should be approved during the summer of 2018, with construction expected to begin in the fall. Specific dates will be finalized once more information is available.

Project Scope

After extensive analysis it was found to be more feasible to demolish the existing structure and construct a new school. This new scope has been approved by the community and ISC.

Lindsay Pike EIT, LEED Green Associate

Project Manager

COLLIERS PROJECT LEADERS

Main (204) 956-4055 x.5223 | Mobile (204) 295-2319

Suite 105 - 386 Broadway | Winnipeg, MB R3C 3R6 | Canada

lindsay.pike@colliersprojectleaders.com